


EMERGENCY MEETING NOTICE

An emergency meeting of the Ellsworth City Council will be held on Monday July 8, 2019 at 8:00 AM in the Ellsworth City Hall Council Chambers

AGENDA CC

1. Call to Order.
2. Council Order #071900, Request of the Acting City Manager to approve a change order in the estimated amount of \$150,000 to the Water Storage Tank Improvement project approved at the August 20, 2018 Regular Council meeting. **
3. Adjournment.



Council order #071900

Office of the City Manager

1 City Hall Plaza • Ellsworth, ME 04605-1942
Phone (207) 669-6602 • Fax (207) 667-4908
www.ellsworthmaine.gov

MEMO

Date: July 5, 2019
To: City Council Members
From: Tammy Mote, Deputy City Manager
Reggie Winslow, Water Superintendent
RE: Water Tank Improvements Project Change Order

At the August 20, 2018 City Council meeting, the Council authorized a contract with Penta Construction for water storage tank improvement and upgrades in the amount of \$760,500. This project includes cleaning of the storage tanks, painting of the storage tanks, and installation of Cathodic Protection Systems to help prevent corrosion and add chlorination points and static mixers. The costs of this project is being funded from a Maine Drinking Water State Revolving Fund (DWSRF).

As part of the project, the interior of the High Street tank was sand blasted to remove years of corrosion due to water and ice that has caused extensive damage to the tank. This process revealed extreme metal loss on most of the shell of the tank and requires pit and seam welding and epoxy pit fillers. This project is currently on hold as no other rehabilitation can continue until the welding is completed.

The change order is estimated at \$151,800 which includes welding, filling, re-blasting, an additional 10 percent contingency and Penta's contract-allowed 5 percent markup. The City will work with the Drinking Water Program to inquire whether or not there are additional unallocated funds are available. Additional Council approval will be required once funding has been determined.

An email from the City's engineer for this project, Woodard and Curran, a cost estimate from the subcontractor, and back up information from the August 20, 2018 Council meeting are attached for your review.

If the Council approves this request, the suggested motions are as follows:

Move to approve Council Order # _____, request of the Acting City Manager to approve a change order in the amount of \$151,800 to the Water Storage Tank Improvement project approved at the August 20, 2018 Regular Council meeting. The change order will be funded from future financing/funding.

Reggie Winslow

From: Morgan Roper <mroper@woodardcurran.com>
Sent: Wednesday, July 3, 2019 8:39 AM
To: David Cole; Lisa Sekulich; Reggie Winslow
Cc: Nate McLaughlin
Subject: High Street Tank Repair Estimate
Attachments: High Street Tank Repair; Pit Welding Cost Repair- Ellsworth, ME.pdf; Estimated Cost for pit and seam welding and epoxy pit filler Ellsworth ME.pdf

Attention: This e-mail message is from an external source. Please do not open attachments or click links from an unknown or suspicious origin.

All,

We received the estimate from Penta for the repair work at the tank. For reference, attached is the email I sent on Monday describing the extent of corrosion that is being encountered in the structural steel of the High Street tank. In summary, the original interior paint coating installed when the tank was likely first constructed failed many years ago and resulted in extensive corrosion of the tank walls, the extent of which only revealing itself as sandblasting was being completed. The discovery of this extensive corrosion is untimely and certainly impactful, but something that must be addressed before we can proceed with the work proposed to rehabilitate the tank.

Marcel Payeur, the tank painting subcontractor to Penta, provided an estimate to Penta yesterday to rehabilitate the interior of the tank, which is also attached. We discussed the estimate with Marcel yesterday and he stated the estimate is based on his evaluation of the condition of the exposed metal in the tank, his experience working on similar projects, and his estimation of the quantities that would be required to address all corrosion and properly prepare the tank surface before the new epoxy paint coating can be applied. The total of the repair work is estimated to be \$151,800, which includes welding, filling, re-blasting, an additional 10% contingency and Penta's contract-allowed 5% mark-up.

Entering the construction phase of the project, a contingency budget of \$134,500 was established. This amount was approximately 18% of Penta's contract value. This amount is greater than we would typically recommend carrying into the construction phase of a project, but given the uncertainty of the tank condition, we felt it appropriate for this application. For a tank of this type and age, some level of interior repair was anticipated, however there was no prior indication that the corrosion was extensive as what has been encountered nor were there any past inspections detailing the interior condition of the that could be used for planning purposes. Since construction commenced, an additional \$15,750 was approved for the installation of a new tank hatch to address confined space concerns and we recently approved an additional \$7,875 for the replacement of the tank's corroded finial vent. Combining the proposed tank repair estimate with these approved change orders, we project that all available contingency will be used and there is still a remaining overage of \$40,925 over the existing project budget.

If the City agrees that the additional tank repair work must be completed, additional funds will need to be allocated to the project to cover the proposed overage in the Penta contract and also replenish the contingency line item. Although the remaining project work is a little more straightforward with less uncertainty than what has been encountered to date with the High Street tank, it is still prudent to carry a project contingency to cover future unforeseen conditions or additional work elements we collectively deem necessary to add into the project scope. Penta's current contract value, with change orders included for the tank hatch and finial vent, is \$784,125. The addition of the tank repair cost of \$151,800 increases Penta's contract value \$935,925. Assuming a contingency of 5% of the remaining contract value results value of \$46,800 and a contingency of 10% would equal \$93,600. Combining the new proposed Penta contract value and a contingency budget of 5-10% results in the overall project budget exceeding the available funds by approximately \$88,000-135,000, depending on the value of contingency the City selects. We can approach the DWP to inquire if there are remaining DWSRF funds to bring into the project, however the inclusion of City funds may have to be considered depending on the availability of unallocated SRF funds.

We understand this holiday week makes it difficult to get a consensus, but it would be best to give Penta direction on how to proceed by the end of the week so Marcel Payeur can begin work again next Monday. The tank has been fully sandblasted however rest of the tank work is on hold until these repairs are made, as interior welding would melt any paint work they do to the exterior where the extent of the corrosion is not nearly as bad. Not addressing the current condition of the tank does not feel like a viable option considering the importance of this asset in the City's distribution system. We quickly considered the option to construct a new tank, however the additional cost and time associated with that option make rehabilitation of the existing tank the cheapest and quickest alternative currently available. Please reach out with any questions or concerns.

Thanks,
Morgan

Morgan Roper, P.E.
Project Engineer 1
Woodard & Curran
One Merchants Plaza, Suite 501 | Bangor, Maine 04401
207-558-4230
www.woodardcurran.com

COMMITMENT & INTEGRITY DRIVE RESULTS

MARCEL A. PAYEUR, INC.

Abrasive Blasting / Industrial Coatings



June 28, 2019

Penta Corporation
PO Box 3890
1253 Whittier Highway
Moultonborough, NH 03254

Re: City of Ellsworth, ME /Water Storage Tanks Improvements

Scott Schuman,

Interior

The interior blasting operations have revealed extreme metal loss on most of the shell. Many of the vertical and horizontal welds are corroded to the extent that the backside of the exterior welds are exposed. Also, there are large pits requiring welding.

A large portion of the remaining shell surfaces will require epoxy pit filler.

In order to maintain the structural integrity of the tank, the above mentioned work will be required. Therefore, our firm has established a cost for your review and approval.

Pit Welding (per pit)	\$30.00
Seam Welding (per linear foot)	\$150.00
Epoxy pit filler (per gallon)	\$500.00

In order for the project to continue moving forward, welding operations would need to begin Monday July 1, 2019. No other work on the interior or exterior is allowed until welding is completed.

The need for the repairs is the direct result of the protective lining (coating) failure, exposing the metal over many years.

For comparison purposes, I have attached a couple of recent bid results from other projects.

Marcel A. Payeur, President
Marcel A. Payeur, Inc



MARCEL A. PAYEUR, INC.

Abrasive Blasting / Industrial Coatings



July 2, 2019

City of Ellsworth ME
1 City Hall Plaza
Ellsworth, ME 04604

Re: City of Ellsworth, ME /Water Storage Tanks Improvements
Project 229516.00

Nate McLaughlin,

The interior blasting is completed exposing the extent of metal loss. Below are the estimated quantities.

Seam welding: \$150.00/Linear Feet @ 520Linear Feet = \$78,000.00

Pit welding: \$300.00/pit @ 30 pits = \$9,000.00

Epoxy pit filler: \$500.00 /gallon @ 90 gallons = \$45,000.00


All areas requiring welding will be reblasted and primed, which is included in the welding cost.

Please let us know how to proceed or contact me should you have any questions.

The project is on hold until a decision has been made.

Marcel A. Payeur, President
Marcel A. Payeur, Inc





Water Department Superintendent
1 City Hall Plaza ♦ Ellsworth, ME 04605-1942
Phone (207) 669-6616 ♦ Fax (207) 667-4908
www.ellsworthmaine.gov

MEMO

To: Ellsworth City Council
From: Reggie Winslow
Date: August 15, 2018
Re: Water Tank Storage Improvements

City of Ellsworth Council Members,

In 2016 The City applied for and was granted funding to upgrade and make improvements to the water tank storage units through the Drinking Water State Revolving Fund.

This project will include cleaning of the storage tanks which has not been done for ten years; painting of the storage tanks; installation of Cathodic Protection Systems to help prevent corrosion and add chlorination points and static mixers.

The addition of chlorine will enable the department to lower chlorine dosage at the Treatment Plant, cutting the resident contact time reducing DBP's (disinfection by-products). Mixers are being installed to continuously mix the chlorine that will be added, and keep the water fresh in the tanks.

On Wednesday August 15th a bid opening was held with only one bid received. The received Bid was reasonably close to the engineer's original estimate (\$745,000) for the project and so I am requesting the bid be awarded to the single bidder : Penta Construction for the amount of \$760,500.

If the Council is to approve, I make the following motion.

Move to approve a contract with Penta Construction for water storage tank improvements & upgrades, with funding from the DWSRF at an original Bid price of \$760,500.



August 16, 2018

Reggie Winslow, Water Department Superintendent
City of Ellsworth
1 City Hall Plaza
Ellsworth, ME 04605

Re: Water Storage Tank Improvements Project
Contract Award Letter of Recommendation

Dear Reggie:

We have reviewed the General Contractor bid submitted to the City of Ellsworth on August 15, 2018 for the Water Storage Tanks Improvements Project. The only bidder was Penta Corporation.

Penta Corporation submitted a Base Bid of \$760,500.00. A copy of Penta's Bid has been included with this letter for your reference. We have compared the bid to our estimate and feel it is reasonable for the intended scope. The bid amount is within the City's budget as established with the Maine Drinking Water Program for use of the previously awarded SRF funds to the City (SRF project #2016-13).

We have discussed the project with Sonny Keyser, President of Penta Corporation, and feel he has a clear understanding of the Scope of Work, the City's needs, and the resources necessary to complete the Project. Based on our review of the bid and previous experience on projects of similar size and scope with Penta Corporation, we are recommending the Contract be awarded to Penta.

Attached is a copy of the Notice of Award for the City's execution following approval to award the Contract by the City Council. Please provide us with four (4) original copies of the executed Notice of Award and we will work to schedule the pre-construction meeting and Contract signing.

If you require additional information or have any questions, please feel free to call me at 207-558-4231 or email me at nmclaughlin@woodardcurran.com. We appreciate the opportunity to have worked with you and the City of Ellsworth on the design phase of the project and look forward to seeing this project through construction.

Sincerely,

WOODARD & CURRAN

Nathan T. McLaughlin, P.E.
Senior Project Manager

NTM/msr

Enclosures: Bid Tab, Notice of Award, and Penta Corporation Bid

cc: Bill Dawson, DWP
Larry Girvan, DWP

PN: 229516.00



COMMITMENT & INTEGRITY
DRIVE RESULTS

One Merchants Plaza | Suite 551
Bangor, Maine 04401
www.woodardcurran.com

T 207.641.1111
F 207.641.1111

CITY OF ELLSWORTH, ME
WATER STORAGE TANKS IMPROVEMENTS PROJECT
PROJECT NO. 229516.00
August 15, 2018

Base Bid Items			Price Comparison						
No.	Description	Unit	Estimated Quantity	Unit Price	Value				
1	Administration (Mobilization / Demobilization)	LS	1	\$20,000.00	\$20,000.00				
2	Tank Painting System and Improvements - High Steel Tank	LS	1	\$410,800.00	\$410,800.00				
3	Tank Improvements - State Steel Tank	LS	1	\$58,600.00	\$58,600.00				
4	Tank Improvements - Dolla of Hill Tank	LS	1	\$21,000.00	\$21,000.00				
5	Rechlorination System - High Steel Tank	LS	1	\$110,200.00	\$110,200.00				
6	Rechlorination System - State Steel Tank	LS	1	\$139,900.00	\$139,900.00				
TOTAL BASE BID					\$760,500.00				

SECTION 00 51 00

NOTICE OF AWARD

Date: _____

Project: Water Storage Tanks Improvements	
Owner: City of Ellsworth, Maine	Owner's Contract No.: Not Used
Contract: Water Storage Tanks Improvements	Engineer's Project No.: 229516.00
Bidder: Penta Corporation	
Bidder's Address: 1253 Whittier Way	
PO Box 391	
Moultonborough, NH 03254	

You are notified that your Bid dated August 15, 2018 for the above Contract has been considered. You are the Successful Bidder and are awarded a Contract for the Water Storage Tanks Improvements Project, subject to the following conditions being met and subject to, required reviews, required approvals and specifically, funding agency approval by the Maine Drinking Water State Revolving Loan Fund (DWSRF) Program.

The Contract Price of your Contract is Seven Hundred Sixty Thousand Five Hundred and 00/100 Dollars (\$760,500.00).

You must comply with the following conditions precedent within 10 days of the date you receive this Notice of Award.

1. Deliver the Contract security (Bonds) as specified in the Standard General and Supplementary Conditions and Additional Supplementary Conditions (Articles 2 and 5);
2. Deliver the insurance certificates indicating coverages as specified in the Standard General and Supplementary Conditions and Additional Supplementary Conditions (Articles 2 and 5);
3. Deliver the following completed and executed certifications and documents:
 - a. Documentation of good faith efforts (such as copies of solicitation letters and email) and data relied upon in formulating its fair share objectives. Solicitation documentation must include proof of receipt. The records must be submitted to the Owner even if the goals were met.
 - b. Bidders list of all firms that bid or quote on subcontracts, including both Disadvantaged Business Enterprise (DBE)s and non-DBEs. The purpose of a bidders list is to provide contractors who conduct competitive bidding with as accurate a database as possible about the universe of DBE and non-DBE subcontractors. The list must include the following information:
 - i. Entity's name with point of contact;
 - ii. Entity's mailing address, telephone number, and e-mail address;
 - iii. The procurement on which the entity bid or quoted, and when; and
 - iv. Entity's status as a DBE or non-DBE.

- c. Certifications and forms required by Sections 00 73 73 Statutory Requirements and 00 73 76 State Revolving Fund Requirements for Contractor and its Subcontractors.
4. Other conditions precedent:
- a. Failure to comply with the above conditions within the time specified will entitle the Owner to consider you in default, annul this Notice of Award, and declare your Bid security forfeited.
 - b. After confirming that you have complied with the above conditions and required approvals are obtained, Owner will deliver the conformed Contract Documents for execution.

Owner
By: _____
Authorized Signature

Title

Copy to Engineer

END OF SECTION

SECTION 00 41 01

BID FORM

ARTICLE 1 – BID RECIPIENT

1.01 This Bid is submitted to:

*City of Ellsworth
1 City Hall Plaza
Ellsworth, ME 04605*

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2 – BIDDER'S ACKNOWLEDGEMENTS

2.01 Bidder accepts all terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

2.02 Bidder acknowledges representations and certifications included in Section 00 45 05 Bidder's Representations and Certifications are a condition of the Bid.

ARTICLE 3 – BIDDER'S REPRESENTATIONS

3.01 In submitting this Bid, Bidder represents that:

A. Bidder has examined and carefully studied the Bidding Documents, and any data and reference items identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:

<u>Addendum No.</u>	<u>Addendum, Date</u>
ONE	8/7/2018
_____	_____
_____	_____
_____	_____

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work.

- D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings.
- E. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and any Site-related reports and drawings identified in the Bidding Documents, with respect to the effect of such information, observations, and documents on (1) the cost, progress, and performance of the Work; (2) the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and (3) Bidder's safety precautions and programs.
- F. Bidder agrees, based on the information and observations referred to in the preceding paragraph, that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of the Work at the price bid and within the times required, and in accordance with the other terms and conditions of the Bidding Documents.
- G. Bidder is aware of the general nature of Work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
- H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents and confirms that the written resolution thereof by Engineer is acceptable to Bidder.
- I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work.
- J. The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, and that without exception the Bid and all prices in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

ARTICLE 4 – BIDDER'S CERTIFICATION

4.01 Bidder certifies that:

- A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation;
- B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
- C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and

- D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract. For the purposes of this Paragraph 4.01.D:
1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process;
 2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
 3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels; and
 4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

ARTICLE 5 – BASIS OF BID

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s) EXCLUDING MAINE SALES, STORAGE AND USE TAX.

Item No.	Description	Unit	Estimated Quantity	Bid Unit Price	Bid Price
1	Administration (Mobilization/Demobilization)	LS	1	20,000	20,000
2	Tank Painting System and Improvements – High Street Tank	LS	1	410,800	410,800
3	Tank Improvements – State Street Tank	LS	1	58,600	58,600
4	Tank Improvements – Dollard Hill Tank	LS	1	21,000	21,000
5	Rechlorination System – High Street Tank	LS	1	110,200	110,200
6	Rechlorination System – State Street Tank	LS	1	139,900	139,900
TOTAL BASE BID PRICE (All Items 1 Through 6)					
SEVEN HUNDRED SIXTY THOUSAND FIVE HUNDRED					
Dollars and 2600 Cents					
(Use words)				\$ 760,500	(Use figures)

ARTICLE 6 – TIME OF COMPLETION

- 6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number of calendar days indicated in the Agreement.
- 6.02 Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 7 – ATTACHMENTS TO THIS BID

7.01 The following documents are submitted with and made a condition of this Bid:

A. Required Bid security in the form of Bid Bond (00 43 13) OR _____;

B. Supplements:

List of Proposed Subcontractors (00 43 36)

List of Proposed Suppliers (00 43 37)

Bid Submittal Checklist (00 43 93)

Bidder's Representations and Certifications Including required certifications, compliance statements and forms (00 45 05)

Non-Collusion Affidavit (00 45 19)

ARTICLE 8 – DEFINED TERMS


8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 9 – BID SUBMITTAL

BIDDER: *(Indicate correct name of bidding entity)*

PENTA CORPORATION

By:
(Signature)




(Printed name)

DILLMAN KEYSER, PRESIDENT

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest:
(Signature)



(Printed name)

SYLVIA KEYSER

Title:

SECRETARY

Submittal Date: AUGUST 15, 2018

Address for giving notices:

PO BOX 390, 1253 WHITTIER HIGHWAY

MOULTONBORO, NH 03254

Telephone Number: 603-476-5525

Fax Number: 603-476-5106

Contact Name and e-mail address: DILLMAN KEYSER

pentacorp@roadrunner.com

Bidder's License No.: N/A
(where applicable)

Bidder's EIN/FEIN No.: 02-0362663

229516.00
Issue Date: July 2018

Water Storage Tanks Improvements
City of Ellsworth, Maine

Communications concerning this Bid shall be addressed to the Bidder's representative as follows:

Name: DILLMAN KEYSER

Title: PRESIDENT

Business Address:

PO BOX 390, 1253 WHITTIER HIGHWAY

MOULTONBORO, NH 03254

Telephone Number: 603-476-5525

Fax Number: 603-476-5106

E-mail address: pentacorp@roadrunner.com

WOODARD & CURRAN

BID FORM

00 41 01-6

This document is a MODIFIED version of EJCDC® C-410, Bid Form for Construction Contracts.
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved

SECTION 00 43 36

PROPOSED SUBCONTRACTORS FORM

The following Subcontractors, other persons and organizations are proposed to be employed to furnish portions of the Work. Attach additional sheets as necessary.

Coordinate with DBE requirements in Sections 00 22 13 Supplementary Instructions to Bidders and 00 73 38 Disadvantaged Business Enterprise (DBE) Requirements.

CONSTRUCTION

Name	Address	Type of Construction/ Area of Responsibility	% of Total Contract
MARCEL A. PAYEUR INC.	113 OTIS ALLEN RD SANFORD, ME 04073	PAINTING	43%
EXPRESS ELECTRICAL	P.O. BOX 1045 SKOWHEGAN, ME 04976		6%

DESIGN PROFESSIONALS

Name	Address	Area of Responsibility	% of Total Contract

END OF SECTION

SECTION 00 43 37

PROPOSED SUPPLIERS FORM

The following Suppliers are proposed to furnish the identified products, material and equipment to be incorporated into the Work. Attach additional sheets as necessary.

Name	Address	Product, Material, Equipment
SULLIVAN ASSOCIATES INC.	P.O. Box 514 E. PORTLAND, ME 04544	CHEMICAL FEED
DAVID F. SULLIVAN ASSOCIATES	19 BATCHELDER ROAD SEABROOK, NH 03874	MIXERS

END OF SECTION

229516.00
Issue Date: July 2018

Water Storage Tanks Improvements
City of Ellsworth, Maine

This page intentionally left blank

SECTION 00 43 93

BID SUBMITTAL CHECKLIST

Bidder confirms that the following documents are fully completed, included in and made part of its Bid.

X 00 43 01 Bid Form

X Required Bid security in the form of Bid Bond (00 43 13) OR _____

Supplements


X List of Proposed Subcontractors (00 43 36)

X List of Proposed Suppliers (00 43 37)

X Bidder's Representations and Certifications including required certifications, compliance statements and forms (00 45 05)

X Non-Collusion Affidavit (00 45 19)

X Two (2) hardcopies, signed original (with original Bid security) has been submitted to the Owner in accordance with Section 00 21 13 Instruction to Bidders.

CONFIRMED BY BIDDER ON: 8/15/18
By: 
Authorized person per Bid Form

END OF SECTION

229516.00
Issue Date: July 2018

Water Storage Tanks Improvements
City of Ellsworth, Maine

This page intentionally left blank